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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
200-BP-1 Operable Unit Managers Meeting

450 Hills Street, Room 47
July 18, 1990

Meetina Summary/Summary of Commitments and Aareements

1. Groundwater drilling was suspended due to health and safety,.issues
identified during a DOE audit. The health and safety issues have been
resolved; however, a site management issue has arisen (Hazardous Waste
Site Management Contractor) per DOE 5480.10A Part J. The drilling
restart date is dependent on the resolution of this issue. Attachment
#5 contains additional details on ground water well drilli.ng status.

Action »f2BP1.37 Surface/near-surface detection techniques for pipes and
leak areas and an engineering study by Bovay will be discussed at the next

011 Unit Managers Meeting. Action: Rich Carlson

2. Hydraulic conductivity and leach tests were conducted on saturated and
unsaturated soil.

3. Discussions that took place as part of the General Topics UMM were
summarized for the Z00-BP-1 UMM. The question of what should be done
at BP-1 in leu of site-wide modeling was discussed, but the issue was
not resolved.

4. The presentation on borehole geophysics was given by John Broder on
July 18th due to an action item for the 200 BP-1 operable unit. Due to
the general nature of the presentation a summary is also included in
the general topics meeting minutes.

- The focus of borehole geophysics is on Passive Gamma-Ray Logging for
gamma emitting raaionuclides. Costs of the various techniques could be
provided if necessary.

Slower logging will produce better precision. Signal saturation could
influence precision in highly radioactive strata. Lab quality data is
obtained; however, the technique will suoplement, not replace, lab
samples. The investigation extends 4-0" into the formation. A tool is
not available to monitor perched zones at these conditions (cased,
unsaturated conditions).

The program is funced by many diFferent programs that may benefit from
the investigations. Schedules are beginning to slip due to difficulties
in calibrating the tools. Previous logs from the site (gamma density
and neutron-neutron) have no usefulness due to a lack of resolution.

Action ;2BP1.38 Determine the USGS position on the feasibility of performing
geophysical logging through cassed wells. Action: Ward Staubitz for EPA



Attachment ;2

200-BP-1 Unit Managers Meeting Agenda
July 18, 1990

450 Hi11s Street, Room 47

Introduction:

Status:

Action Items

Work Plan

Remedial Investigation

o Groundwater Well Construction

o Groundwater Well Remediation

^ o Leak Detection Engineering Study

^ o Near Surface Soil Sampling Plan

Schedule
,Q

Issues:

Other Tooics:

C14
Agreements and Commitments
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Attachment #3

Attendance List
200-8P-1 Operable Unit Managers Meeting

July 18, 1990

NAME ORG. O.U. Role PHONE
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Cline, Chuck
Cross, Steve

Erickson, Julie

Drost, Brian
Staubitz, Ward

Lacombe, Donna

Burger, John
Fassett, Doug

Buckmaster, Mark
Johnson, Wayne
Krug, Alan
Patterson, Jim
Gardner, Martin

Neely, Mike
Kane, Don

Einan, Dave

Ecology Geohydrology. 206-438-7556
Ecology Geohydrology 206-459-6675

DOE-RL Unit Mgr. 509-376-3603

USGS EPA Support 206-593-6510
USGS EPA Support 206-593-6510

PRC EPA Support 206-624-2692

SWEC GSSC 509-376-2636
SWEC GSSC 509-376-3136

WHC Env. Eng. 509-376-1792
WHC WHC Env. Eng. Mgr. 509-376-1721
WHC 100-HR-1 509-376-5634
WHC ER Programs 509-376-0568
WHC Env. Field Services 509-376-55.27

EM0 509-376-5056
E}q0 509-376-0259

EPA 509-376-3883



Attachment #4

Commitments/Agreements Status List
200-BP-1 Operable Unit

July 18, 1990

Item No. Action Status

2BP1.33: WHC to arrange for a technical session Closed.,. Meeting set
describing the geophysical logging tools for 7/18/90.
available for use in these studies, (7/18/90)
including the gamma-gamma, neutron-
epithermal neutron and spectral gamma tools.
Action: R.A. Carlson.

28P1.35: The question of unsealed wells will be Open
incorporated into the joint (EPA/Ecology) According to Chuck
letter concerning well remediation, Cline the package
rehabilitation. Action: Doug Sherwood should be available

soon. (7/18/90)

.r. 2BP1.36: Action to finalize the current change Closed
control forms for 200-BP-1, by Friday June The forms are

-- 22, 1990. Action: Doug Sherwood finished. Doug
Sherwood has signed

`0 the forms which will
eP go into the AR with

the Work Plan.
,0 (7/18/90)

04 2BP1.37: Surface/near-surface detection techniques Open
for pipes and leak areas and an engineering (7/17/90)

- study by.Bovay will be discussed at the next
Unit Managers Meeting. Action: Rich

C14 Carlson. (7/18/90, BP1-UMM)

#28P1.38: Determine the USGS position on the Open
feasibility of performing geophysical (7/18/90)
logging through cassed wells. Action:
Ward Staubitz for EPA (7/18/90, BP1.UMM)



Attachment #5
GROUNDWATER WELL DRILLING STATUS

200-BP-1 Operable Unit
Unit Managers Meeting

July 18, 1990

HEALTH AND SAFETY

o Kaiser suspended all drilling activities on May 24 due to health &
safety issues identified during DOE audit

o Drilling restart slated for June 18 based on the following:

o KEH safety plan(s) revised to address concerns of DOE audit

o Field team reoriented to revised safety plan

%0
o Safety equipment inspection satisfactorily completed'

o However, a site management issues has arisen (Hazardous Waste Site
Management Contractor) p;er DOE 5480.10A Part J. The drilling restart

_ date is dependent on resolution of this issue.

COMPLIANCE WITH EII'S

o A letter was prepared by DOE directing site contractors to follow Ells
or provided own procedures for WHC review and approval.

ANALYTICAL LABORATORY READINESS

o The PNL 325 laboratory is currently scheduled to accept samples by
8/6/90.

o The laboratory is preparing or revising existing procedures to meet
iV the minimum technical and quality assurance/quality control requirements

s0`
to support 200-BP-1.

o OSM, EQA, and EEG have been meeting daily with the laboratory to work
through the individual analytical procedures. All procedures and a new
project specific quality assurance plan are scheduled for transmittal
to WHC on July 27, 1990.

o A new SOW was submitted to the PNL lab on July 13, 1990.

0 The lab audit has been rescheduled for the week of July 30th.



Attachment #6
GROUNDWATER WELL REMEDIATION STATUS

200-BP-1 Operable Unit Managers Meeting
July 18, 1990

o The Ecology/EPA letter on well remediation status has not yet been
received.

0 8 wells remain to be scrubbed
9 wells await pump installation after final video camera survey
8 wells are ready to be developed

o Specifications and inspection plans required for surface remediation
work are in the WHC approval cycle

o Well evaluation sheets have been reviewed and signed off by Geosciences

o KEH has been provided with a work order to procure remediation materials.
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Distribution:

Donna Lacombe, PRC cc. Ronald D. Izatt (A6-95)
Ward Staubitz, USGS Director, DOE-RL, ERD
Doug Fassett, SWEC (A4-35) Ronald E. Gerton (A6-80)
Jack Waite, WH C (B2-35) Director, DOE-RL, WMD
Tom W intczak, WHC (B2-15) Roger D. Freeberg (A6-95)
Mel Adams, WHC (H4-55) Chief, Rstr. Br., DOE-RL/ERD
Wayne Johnson, WHC (H4-55) Steven H. Wisness (A6-95)
Rich Carlson, WHC (H4-55) Tr9-Party Agreement Proj. Mgr
Brian Sprouse, WHC (H4-22) Richard D. Wojtasek (BZ-15)
Bill Price, WH C (S0-03) Prgm. Mgr. WHC
Ralph 0. Patt, OR Water Resources Dept.Mary Harmon, DOE-HQ (EM-442)
Doug Dunster, Golder Assoc.
Mike Thompson, DOE (A6-95)
Diane.Clark, DOE (A5-55)
John Burger, SWEC (A4-35)
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